
 
 
 
 
Post Implementation Evaluation Report 
 
PeopleSoft Upgrade for SHaRP from V. 7.02 to 8.0 – Administration 
 
Project Dates:  6/2002 through 7/2003 
Project Cost:  $3,631,601 
 
Project Objectives 
The State met its major objectives in the implementation of the upgrade.  These 
included: 

• Move to a newer version of the software that is supported by PeopleSoft. 

• Expand the delivery of HR/Payroll services to state employees via the 
Internet. 

• Continued state acquisition of PeopleSoft expertise. 

• Reduced consulting resources required to successfully upgrade. 
 


